
USKH 
SHARED VISION. UNIFIED APPROACH. 

October 3, 2008 

Gary J. Gaffney, P.E. 
Idaho Department of Environmental Quality 
2110 Ironwood Parkway 
Coeur d'Alene, ID 83814 

Subject: 	65% Drawings and Cost Estimate, Wastewater Treatment Facilities, City of 
Plummer 

Dear Mr. Gaffney: 

We've incorporated your design report comments into the project design, and have 
produced a set of 65% full-sized drawings for your preliminary review. These drawings 
are preliminary, not for construction and are therefore unstamped and unsigned. 

As well as the rest of the plan set, please note that the C4 section includes piping that is 
still very much a work in progress. We have deliberately left off the pipe crossings in 
the profiles, as these are being revised with slight modifications to the alignments. An 
overall site piping plan is also in the works that will show the main plant site piping with 
reference to the break-down to the individual plan and profile sheets. 

As we discussed on Monday, September 29 th  and later sent in a letter addressing your 
last design report comments, we are covering the concrete basins to address IDAPA 
58.01.16 setback requirements for aeration basins and clarifiers. We have elected to 
use vented floating covers. Vents will be directed to the north, away from the Trail of 
the Coeur d'Alenes and adjacent residential property. The nearest point of an aeration 
basin or clarifier to a residential-zoned property line is 110 feet, well in excess of the 
required 50 feet for totally inclosed facilities. The nearest point of any process or 
pumping related improvements to a residential-zoned property line is 99 feet, which is 
between the southwest corner of the effluent lift station and the northeast corner of lot 
24, Seldor Addition. 

We have also completed a 65% level construction cost estimate, a copy of which is also 
attached. It has been prepared using ISPWC specifications as a pay item guideline. 
The current estimated cost, including a 10% contingency, is $5,983,376.96, well within 
our funded construction allocation of $6,468,361.86. 

To keep us on schedule, we would greatly appreciate your comments as soon as 
possible. At the latest, we need them by Monday, November 17, 2008, to incorporate 
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them into our 95% set, due to the City on December 5, 2008. I suggest that perhaps we 
set a meeting date, tentatively, for November 17, 2008 to jointly review the plans. 

Sincerely, 
USKH Inc. 

Alan E. Gay, P.E., Associate 
Project Manager 

Attachments: 	65% Design Plans for Wastewater Treatment Facilities for the City 
of Plummer — Full Size 

c: 	Donna Spier, City of Plummer, P.O. Box B, Plummer, ID 83851 (1/2 size plans) 
Jim Kackman, Public Works Director, Coeur d'Alene Tribe, P.O. Box 408, 
Plummer, ID 83851 (1/2 size plans) 
Scott Fields, Water Quality Program Director, Coeur d'Alene Tribe, P.O. Box 408, 
Plummer, ID 83851 (1/2 size plans) 
Susan Poulsom, EPA Region 10, 1200 Sixth Avenue, Seattle, WA 98101 (w/o 
plans) 
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